NE 104th Street Improvements

Project Manager: Athena Huynh, City of Kansas City, MO
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Project Description

e This project will improve NE 104" Street from % mile east
of Missouri 291 Highway to the
Liberty City limits. Improvements will not go all the way to
A Highway (N Church Road) at this time.

e Upgrades include: widened pavement with curb and
gutter; shared use path and sidewalks; intersection, drain-
age, and landscaping improvements; replacement of the
existing bridge west of N. Willow Avenue

Current Timeline

e Construction kickoff: March 4, 2019

e Estimated completion now: spring 2020

Project Update:

Rainy weather early in the construction season, conflicts with
a major gas line relocation, winter weather, and issues with
retaining wall materials caused delays in project progress. The
contractor is completing retaining wall work which is required
before dirt work for the asphalt and concrete curbing can be
completed.

We are working with the contractor to expedite the comple-
tion of the project. Delays beyond the construction contract
schedule could result in penalties and will not be an expense

of KCMO.
Project Website: www.kcmo.gov/104th




